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ISSUE: 

 
The California Transportation Commission (Commission) allocated construction funds totaling 
$60,551,000 for seven projects on Route 210 in San Bernardino County, as shown on the attached list. 
San Bernardino Associated Governments (SANBAG) has been unable to award the contracts and 
does not anticipate awarding the contracts by the deadline.   

 
RECOMMENDATION:   
 
The Department of Transportation (Department) recommends the Commission approve a 12-month 
time extension of the period of contract award for the projects listed in the attachment.  
 
BACKGROUND: 
 
Resolution G-03-19, STIP Guidelines, adopted by the Commission on December 11, 2003, stipulates 
that funds allocated for Caltrans construction are available for contract award for a period of 12 months 
from the date of allocation.  The guidelines further stipulate that the Commission may approve waivers 
to the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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In June 2003, funds were allocated for seven projects to complete construction of the Route 210 
Corridor through Rialto and San Bernardino.  SANBAG combined the seven projects into two 
separate projects for construction administration purposes.  Following allocation of funds, delays in the 
schedules for the two combined projects occurred because of the following complicated and 
interrelated issues:  

 
• The Federal Highway Administration (FHWA) expressed concerns over the inclusion of the 

Pepper Avenue Interchange ramps and requested that the Interchange ramps be removed from 
the project.  SANBAG and the Department had included the Pepper Interchange ramps in 
design and technical studies based on the premise that the City of Rialto was going to build the 
Pepper Avenue extension.  However, FHWA was concerned about a lack of progress on the 
environmental clearance for the City of Rialto’s portion of the work.  In September 2003, 
SANBAG and the Department complied with FHWA’s request and removed the Interchange 
ramps from the project.  These design changes, along with other project design changes 
required a new Environmental Reevaluation (ER) and a revised Biological Opinion (BO).  It is 
anticipated that the ER will be approved in August 2004.   

 
• The habitat in and around the Lytle Creek area was designated a critical habitat for the 

endangered San Bernardino Kangaroo Rat by the United States Fish and Wildlife Service 
(USFWS), causing initiation of Endangered Species Act Section 7 consultation.  In July 2003, 
USFWS conducted a site visit, which led to additional modifications to the project plans.  
SANBAG and the Department worked closely with FHWA, providing information to allow 
“formal” consultation to begin.  A revised BO is expected from USFWS in mid-July 2004, with 
the final product becoming an appendix document to the ER currently under review by FHWA.  

 
To effectively manage these issues the projects required additional time to revise pertinent documents 
and consult with the appropriate agencies.  With an approved BO in mid-July and subsequent approval 
of the ER, it is anticipated that the projects will be ready for advertisement in September 2004.  
However, to allow for additional unforeseeable problems obtaining approvals of the BO and ER, as 
well as any bid and award issues that may arise, SANBAG is requesting a 12-month extension of the 
contract award deadline.   
 
 
Attachment 



 2.8b Time Extension / Waiver -   Contract Award Attachment 

Programmed
Project Element District County Route PPNO EA PROJECT LOCATION Fund Amount Months until end of

DESCRIPTION Source (x $1,000) (month-yr)

1 LCO 8 SBd 210 0195D 443811
Rte 210 Freeway in Rialto, 0.2 km east of Linden Avenue to 0.2 km west  
of Willow Avenue (Segment 9) – Construct 6 lane freeway, 2 HOV lanes, 
and 2 bridges.  

RIP  $    10,500 12 Jun-05

2 LCO 8 SBd 210 0196B 443911
Rte 210 Freeway in Rialto and San Bernardino from 0.2 km west of Willow 
Avenue to 0.2 km west of Macy Street (Segment 10) – Construct 6 lane 
freeway, 2 HOV lanes, and 2 bridges

RIP  $    21,464 12 Jun-05

3 LCO 8 SBd 210 0196F 443931
Rte 210 Freeway in Rialto and San Bernardino from 0.2 km west of Willow 
Avenue to 0.2 km west of Macy Street (Segment 10) – Construct Lytle 
Creek bridge and levees.  

RIP  $      5,500 12 Jun-05

4 LCO 8 SBd 210 0194C 444011
Rte 210 Freeway in San Bernardino from 0.1 km west of Macy Street to H 
Street (Segment 11) – Construct 6 lane freeway and 2 HOV lanes.  

RIP  $    10,107 12 Jun-05

5 LCO 8 SBd 210 0194L 444021
Rte 210 Freeway in San Bernardino from 0.1 km west of Macy Street to H 
Street (Segment 11) – Construct bridges.  

RIP  $      6,750 12 Jun-05

6 LCO 8 SBd 210 0194M 444031
Rte 210 Freeway in San Bernardino from 0.1 km west of Macy Street to H 
Street (Segment 11) – Earthwork, drainage, soundwalls

IIP  $      2,889 12 Jun-05

7 LCO 8 SBd 210 0194N 444041
Rte 210 Freeway in San Bernardino from 0.1 km west of Macy Street to H 
Street (Segment 11) – Bridge widening.  

RIP  $      3,341 12 Jun-05

Element:
"LCO" denotes Local Capital Outlay 

Fund Source:
"IIP" denotes Interregional Improvement Program funds.
"RIP" denotes Regional Improvement Program funds.

Department's Request


